

1 BILL NO. S-88-08- 46

2 SPECIAL ORDINANCE NO. S- 144-88

3 AN ORDINANCE approving Change Order No.
4 #1 for WPC Plant Computerization with
5 Henry Electric Company in connection
6 with the Board of Public Works and
Safety of the City of Fort Wayne,
Indiana.


7 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
8 THE CITY OF FORT WAYNE, INDIANA;

9 SECTION 1. That Change Order No. #1 for WPC Plant
10 Computerization with Henry Electric Company in connection
11 with the Board of Public Works and Safety, for:


12 change in supplier of Operator Station,
13 from Canherra to Metra. Reduction of
Operation Station and Hardware for
Digester Monitoring;

14 involving a net decrease of Ninety-Four Thousand Ninety and
15 no/100 Dollars (\$94,090.00), all as more particularly set
16 forth in the specifications, and which is on file with the
17 Office of the Board of Public Works and Safety and is by
18 reference incorporated herein, made a part hereof, and is
19 hereby in all things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all
22 necessary approval by the Mayor.

23 
24 Councilmember

25
26 APPROVED AS TO FORM
AND LEGALITY

27
28 
29 J. Timothy McCaulay, City Attorney
30
31
32

PROJECT W.P.C. Plant Computerization OWNER City of Fort Wayne

CHANGE ORDER NO. 1

TO: Henry Electric Company
3539 Wells Street
Fort Wayne, IN 46808

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Deduct) (Add)	Revised Contract Amt.
Total	<u>\$1,631,333.00</u>	<u>-0-</u>	<u>\$94,090.00</u>	<u>\$94,090.00</u>	<u>\$1,537,243.00</u>

Description of Change:

Add

Deduct

#1	Change in Supplier of Operator Station, from Canberra to Metra. Reduction in Operator Station and Hardware for Digester Monitoring.		\$94,090.00
----	---	--	-------------

APPROVED ☐
Board of Public Works & Safety

Angela T. Denheimer AD
Gregory A. Funnell BF
Edward S. Silt DS

PAGE NO. 2

CHANGE ORDER NO. 1

PROJECT W.P.C. Plant Computerization

RECOMMENDED:

EMA SERVICES, INC.

By Viggo R. Amundson

Title Proj Engineer Date 8/3/88

ACCEPTED:

HENRY ELECTRIC COMPANY

By [Signature]

Title Manager of Operations

DATE August 4, 1988

APPROVED:

CITY OF FORT WAYNE, INDIANA
OWNER

By Angela S. Derheimer
Angela S. Derheimer, Director

David Silletto
C. David Silletto, Member

Gregory A. Purcell
Gregory A. Purcell, Member

Title Board of Public Works

DATE 8-10-88

Read the first time in full and on motion by Burns, seconded by Delmon, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 8-23-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Delmon, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>8</u>			<u>1</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER				<u>✓</u>
TALARICO	<u>✓</u>			

DATED: 9-13-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. S-144-88

on the 13th day of September, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL
Thomas E. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of September, 1988, at the hour of 11:30 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of September, 1988, at the hour of 1:00 o'clock P.M., E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1 for WPC Plant ComputerizationDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 for WPC Plant Computerizationis due to change in supplier of Operator Station, fromCanberra to Metra. Reduction of Operation Station andHardware for Digester Monitoring. Henry ElectricCompany is the Contractor.*JSF-08-46*EFFECT OF PASSAGE Reduction of cost to City

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$94,090.00 DECREASE

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-08-46

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 for WPC Plant Computerization with Henry Electric
Company in connection with the Board of Public Works
and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES

NO

Paul M. Burns PAUL M. BURNS
CHAIRMAN
Charles B. Redd CHARLES B. REDD
VICE CHAIRMAN
Mark E. GiaQuinta MARK E. GIAQUINTA
Samuel J. Talarico SAMUEL J. TALARICO
James S. Stier JAMES S. STIER

CONCURRED IN _____

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk